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delayed again

Dana Dean; Joe Helfrich; Karl Houskeeper; Wayne Western
RE: Oct 3 afternoon update on plugging CrandallCanyon holes:

The move of the crane to the staging area is not on track, as I last reported. As it turns out, the move of the rig will take the better
paft of Wednesday and Thursday. Drilling will begin on Friday, at site #5.

If I hear differently, I will pass the information along.

prisci I la bu rton @utah. qov
(43s) 613-1146x207


